
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/22/2015

ESTIMATE SUMMARY 12:16:51

CONTID: C19958         ESTIMATE NO: 0004 PROG 2005

PCN: 19958-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 @ 88TH AVE. OPERATION IMP PERCENT TIME:

PROJECT NO: NHPP 076A-008                 

I-76 @ 88TH AVE. OPERATION IMP

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 12/12/2015 DATE TIME STARTED 07/20/2015

6663 COLORADO BLVD. DATE LET 05/28/2015 DATE WORK BEGAN 07/20/2015

 DATE AWARDED 06/09/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2015 DATE ACCEPTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED 07/20/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,796,657.70 PARTICIPATING $ $ 389,476.24

AWARD PROJECT AMT: 1,796,626.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 44,939.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,263.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.44

WORK DAYS

WORK DAYS

63.06%

663,666.83

389,476.24

434,415.24

428,151.29

$

$

$

$

1,132,990.87

0.00

1,132,990.87

44,939.00

1,177,929.87

-26,949.39

0.00

1,150,980.48

0.00

AMOUNT DUE 1,150,980.48 428,151.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 428,151.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

85.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0010 Removal of Tree 10.000

0.000

202-00010  
 

5,200.0010.000

0.00

10.000

EACH

520.00000

0015 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0020 *Removal of Delineator 19.000

-9.000

202-00090  
 

440.0010.000

-396.00

19.000

EACH

44.00000

0025 Removal of Asphalt Mat 161.000

0.000

202-00220  
 

2,777.25161.000

0.00

161.000

SY  

17.25000

0030 *Removal of Asphalt Mat (Planing) 0.000

441.000

202-00240  
 

7,497.00441.000

7,497.00

441.000

SY  

17.00000

0035 *Removal of Pavement Marking 0.000

1,079.000

202-00250  
 

2,427.751,079.000

2,427.75

1,079.000

SF  

2.25000

0040 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1,680.001.000

0.00

1.000

EACH

1,680.00000

0045 *Removal of Ground Sign 4.000

1.000

202-00810  
 

220.005.000

44.00

5.000

EACH

44.00000

0050 *Removal of Sign Panel 0.000

25.000

202-00821  
 

912.5025.000

912.50

30.000

EACH

36.50000

0055 *Removal of Traffic Signal Equipment 0.100

0.000

202-00828  
 

1,000.000.100

0.00

1.000

L S 

10,000.00000
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PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 0.000

447.000

202-01000  
 

938.70447.000

938.70

447.000

LF  

2.10000

0065 *Removal of Guardrail Type 3 686.000

137.500

202-01130  
 

2,964.60823.500

495.00

823.500

LF  

3.60000

0070 Removal of Guardrail Type 7 263.000

0.000

202-01170  
 

5,260.00263.000

0.00

263.000

LF  

20.00000

0075 *Removal of End Anchorage 1.000

3.000

202-01300  
 

800.004.000

600.00

4.000

EACH

200.00000

0080 Clean Culvert 2.000

0.000

202-04002  
 

3,560.002.000

0.00

2.000

EACH

1,780.00000

0085 Embankment Material (Complete In Place) 425.000

0.000

203-00060  
 

13,175.00425.000

0.00

425.000

CY  

31.00000

0090 Embankment Material (Complete In Place) (Special) 1,265.000

0.000

203-00062  
 

36,685.001,265.000

0.00

1,265.000

CY  

29.00000

0095 Muck Excavation 26.000

0.000

203-00100  
 

858.0026.000

0.00

26.000

CY  

33.00000

0100 Proof Rolling 1.000

0.000

203-01100  
 

150.001.000

0.00

1.000

HOUR

150.00000

0105 Blading 0.000

4.000

203-01500  
 

760.004.000

760.00

4.000

HOUR

190.00000

0110 Potholing 38.000

9.000

203-01597  
 

8,225.0047.000

1,575.00

47.000

HOUR

175.00000
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PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Topsoil 0.000

431.000

207-00205  
 

12,822.25431.000

12,822.25

431.000

CY  

29.75000

0120 *Silt Fence 1,852.000

0.000

208-00020  
 

4,630.001,852.000

0.00

1,852.000

LF  

2.50000

0125 *Aggregate Bag 0.000

44.000

208-00035  
 

451.0044.000

451.00

44.000

LF  

10.25000

0130 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,420.001.000

0.00

1.000

EACH

2,420.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

2.000

HOUR

50.00000

0140 Removal of Trash 2.000

0.000

208-00107  
 

560.002.000

0.00

5.000

HOUR

280.00000

0145 Erosion Control Supervisor 4.000

4.000

208-00205  
 

640.008.000

320.00

10.000

HOUR

80.00000

0150 *Reset Ground Sign 1.000

2.000

210-00810  
 

267.003.000

178.00

3.000

EACH

89.00000

0155 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

54.00000

0160 *Reset Sign Panel (Special) 2.000

0.000

210-00816  
 

666.002.000

0.00

2.000

EACH

333.00000

0165 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

1.000

EACH

285.00000
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PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Chain Link Fence 0.000

447.000

210-01050  
 

5,587.50447.000

5,587.50

447.000

LF  

12.50000

0175 *Reset Guardrail Type 3 0.000

24.000

210-01130  
 

882.0024.000

882.00

24.000

LF  

36.75000

0180 *Seeding (Native) 0.000

0.500

212-00006  
 

3,985.000.500

3,985.00

0.500

ACRE

7,970.00000

0185 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 10.000

0.000

214-00222  
 

3,750.0010.000

0.00

10.000

EACH

375.00000

0190 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

2,577.000

216-00201  
 

7,988.702,577.000

7,988.70

2,577.000

SY  

3.10000

0195 *Wildlife Biologist 3.000

0.000

240-00000  
 

321.003.000

0.00

3.000

HOUR

107.00000

0200 Aggregate Base Course (Class 6) 391.000

0.000

304-06007  
 

15,640.00391.000

0.00

391.000

CY  

40.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

107.000

TON 

300.00000

0210 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

488.480

403-33841  
 

53,732.80488.480

53,732.80

488.480

TON 

110.00000

0215 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

238.560

403-34871  
 

57,254.40238.560

57,254.40

238.560

TON 

240.00000

0220 *Emulsified Asphalt (Slow-Setting) 0.000

184.000

411-10255  
 

2,428.80184.000

2,428.80

184.000

GAL 

13.20000
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PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

13,680.0057.000

0.00

57.000

LF  

240.00000

0230 *Drilled Caisson (42 Inch) 85.000

0.000

503-00042  
 

27,200.0085.000

0.00

85.000

LF  

320.00000

0235 *Drilled Caisson (48 Inch) 22.000

42.000

503-00048  
 

24,960.0064.000

16,380.00

64.000

LF  

390.00000

0240 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

10,290.0021.000

0.00

21.000

LF  

490.00000

0245 Soil Riprap (9 Inch) 4.000

0.000

506-00409  
 

2,160.004.000

0.00

4.000

CY  

540.00000

0250 Concrete Slope and Ditch Paving 3.000

0.000

507-00000  
 

2,565.003.000

0.00

3.000

CY  

855.00000

0255 *Guardrail Type 3 (6-3 Post Spacing) 0.000

750.000

606-00301  
 

18,000.00750.000

18,000.00

750.000

LF  

24.00000

0260 Guardrail Type 7 (Style CA) 0.000

320.000

606-00710  
 

35,840.00320.000

35,840.00

320.000

LF  

112.00000

0265 *Transition Type 3G 0.000

1.000

606-01370  
 

1,510.001.000

1,510.00

1.000

EACH

1,510.00000

0270 *Transition Type 3H 0.000

1.000

606-01380  
 

800.001.000

800.00

1.000

EACH

800.00000

0275 *End Anchorage (Flared) 0.000

3.000

606-02005  
 

6,255.003.000

6,255.00

3.000

EACH

2,085.00000
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PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

6.25000

0285 *Line Post (Chain Link) 0.000

45.000

607-52900  
 

4,140.0045.000

4,140.00

45.000

EACH

92.00000

0290 *End Post (Chain Link) 0.000

2.000

607-52905  
 

496.002.000

496.00

3.000

EACH

248.00000

0295 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

0.000.000

0.00

0.000

LF  

30.50000

0300 Gutter Type 2 (4 Foot) 335.000

50.000

609-24004  
 

14,341.25385.000

1,862.50

385.000

LF  

37.25000

0305 Curb Type 4 (Section M) 55.000

0.000

609-40011  
 

1,210.0055.000

0.00

55.000

LF  

22.00000

0310 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

7.000

EACH

64.50000

0315 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

86.00000

0320 *2 Inch Electrical Conduit (Bored) 6,437.000

0.000

613-00206  
 

83,681.006,437.000

0.00

6,437.000

LF  

13.00000

0325 *3 Inch Electrical Conduit (Bored) 2,672.000

0.000

613-00306  
 

37,408.002,672.000

0.00

2,672.000

LF  

14.00000

0330 *2 Inch Electrical Conduit (Plastic) 1,518.000

40.000

613-01200  
 

13,243.001,558.000

340.00

1,558.000

LF  

8.50000
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PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *3 Inch Electrical Conduit (Plastic) 655.000

60.000

613-01300  
 

7,686.25715.000

645.00

715.000

LF  

10.75000

0340 *Pull Box (Special) 10.000

0.000

613-07000  
 

4,000.0010.000

0.00

13.000

EACH

400.00000

0345 *Type One Pull Box 1.000

0.000

613-07001  
 

288.001.000

0.00

1.000

EACH

288.00000

0350 *Type Three Pull Box 8.000

0.000

613-07003  
 

5,120.008.000

0.00

11.000

EACH

640.00000

0355 *Type Four Pull Box 3.000

0.000

613-07004  
 

2,775.003.000

0.00

3.000

EACH

925.00000

0360 *Pull Box (24"x36"x24") 3.000

0.000

613-07023  
 

4,035.003.000

0.00

3.000

EACH

1,345.00000

0365 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1,740.001.000

0.00

2.000

EACH

1,740.00000

0370 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

20,300.00000

0375 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

14.000

EACH

160.00000

0380 *Service Meter Cabinet 0.000

3.000

613-80130  
 

9,300.003.000

9,300.00

3.000

EACH

3,100.00000

0385 *Sign Panel (Class I) 0.000

173.260

614-00011  
 

5,197.80173.260

5,197.80

173.260

SF  

30.00000
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PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Sign Panel (Class II) 0.000

54.000

614-00012  
 

1,458.0054.000

1,458.00

54.000

SF  

27.00000

0395 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

7.000

614-01583  
 

3,115.007.000

3,115.00

7.000

EACH

445.00000

0400 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

515.00000

0405 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

40.000

EACH

720.00000

0405 MATERIAL ALLOWANCE Traffic Sig Face (12-12-12) 0.000

40.000

14,360.0040.000

14,360.00EACH

359.00000

0410 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

10.000

EACH

1,160.00000

0410 MATERIAL ALLOWANCE Traf Sig Face (12-12-12-12) 0.000

11.000

5,049.0011.000

5,049.00EACH

459.00000

0415 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

14,000.00000

0415 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 0.000

3.000

25,530.003.000

25,530.00EACH

8,510.00000

0420 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

700.00000

0425 *Loop Detector Wire 3,833.000

1,164.000

614-72875  
 

16,240.254,997.000

3,783.00

4,997.000

LF  

3.25000



CONTID: C19958         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

8.000

EACH

775.00000

0435 *Traffic Signal Controller (Install Only) 0.000

0.000

614-75840  
 

0.000.000

0.00

3.000

EACH

160.00000

0440 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

1.000

0.000

614-81011  
 

1,170.001.000

0.00

1.000

EACH

1,170.00000

0445 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

12,300.00000

0450 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

14,900.00000

0455 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

20,200.00000

0460 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

5.000

EACH

18,160.00000

0465 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

23,700.00000

0470 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

29,000.00000

0475 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

8,200.00000

0480 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

3.000

EACH

3,850.00000
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PCN: 19958-BID    ESTIMATE RUN 12/22/2015

PROJECT: NHPP 076A-008                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:16:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

4,475.00000

0490 Fiber Optic Cable (Single Mode) (96 Strands) 1,325.000

0.000

614-87496  
 

8,612.501,325.000

0.00

1,325.000

LF  

6.50000

0495 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

5,225.00000

0500 Embankment Protector Type 5 1.000

0.000

615-00050  
 

1,340.001.000

0.00

1.000

EACH

1,340.00000

0505 *Construction Surveying 0.600

0.200

625-00000  
 

12,916.000.800

3,229.00

1.000

L S 

16,145.00000

0510 *Mobilization 0.600

0.400

626-00000  
 

90,000.001.000

36,000.00

1.000

L S 

90,000.00000

0515 *Public Information Services 0.600

0.200

626-01000  
 

6,560.000.800

1,640.00

1.000

L S 

8,200.00000

0520 *Epoxy Pavement Marking 0.000

21.000

627-00005  
 

3,465.0021.000

3,465.00

42.000

GAL 

165.00000

0525 *Pavement Marking Paint (Waterborne) 2.000

7.500

627-00011  
 

831.259.500

656.25

39.000

GAL 

87.50000

0530 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,152.000

SF  

14.75000

0535 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

242.000

SF  

16.50000
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0540 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

616.000

627-30324  
 

10,780.00616.000

10,780.00

709.000

SF  

17.50000

0545 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

1,072.000

627-30329  
 

12,864.001,072.000

12,864.00

1,416.000

SF  

12.00000

0550 *Flagging 337.500

226.500

630-00000  
 

12,408.00564.000

4,983.00

1,500.000

HOUR

22.00000

0555 Uniformed Traffic Control 43.000

95.500

630-00003  
 

7,063.50138.500

4,870.50

200.000

HOUR

51.00000

0560 Uniformed Traffic Control (Vehicle) 43.000

0.000

630-00006  
 

688.0043.000

0.00

200.000

HOUR

16.00000

0565 Traffic Control Inspection 55.000

24.000

630-00007  
 

10,665.0079.000

3,240.00

90.000

DAY 

135.00000

0570 Traffic Control Management 48.000

18.000

630-00012  
 

42,900.0066.000

11,700.00

100.000

DAY 

650.00000

0575 Uniformed Traffic Control Coordination 4.000

5.000

630-00015  
 

144.009.000

80.00

9.000

HOUR

16.00000

0580 Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

562.502.500

0.00

5.000

EACH

225.00000

0585 Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

552.008.000

0.00

21.000

EACH

69.00000

0590 Construction Traffic Sign (Panel Size B) 9.500

0.000

630-80342  
 

1,140.009.500

0.00

43.000

EACH

120.00000
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0595 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

320.002.000

0.00

8.000

EACH

160.00000

0600 Construction Traffic Sign (Special) 72.000

0.000

630-80344  
 

1,260.0072.000

0.00

144.000

SF  

17.50000

0605 Portable Message Sign Panel 3.000

0.000

630-80355  
 

19,500.003.000

0.00

6.000

EACH

6,500.00000

0610 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,200.001.000

0.00

2.000

EACH

1,200.00000

0615 Drum Channelizing Device 31.500

0.000

630-80360  
 

1,795.5031.500

0.00

250.000

EACH

57.00000

0620 Concrete Barrier (Temporary) 600.000

0.000

630-80370  
 

10,350.00600.000

0.00

1,200.000

LF  

17.25000

0625 Traffic Cone 70.500

0.000

630-80380  
 

599.2570.500

0.00

350.000

EACH

8.50000

0630 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

6,200.001.000

0.00

2.000

EACH

6,200.00000

0635 Mobile Attenuator 11.000

2.000

630-85041  
 

5,590.0013.000

860.00

45.000

DAY 

430.00000

0640 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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0650 F/A Fuel Cost Adjustment -189.120

-310.710

700-70016  
 

-499.83-499.830

-310.71

-499.000

F A 

1.00000

0655 F/A Asphalt Cement Cost Adjustment 0.000

-1,036.000

700-70019  
 

-1,036.00-1,036.000

-1,036.00

-1,036.000

F A 

1.00000

0660 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0670 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0675 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 951,571.47407,566.741,521,299.30CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-DN 

0685 Structure Excavation 465.000

0.000

206-00000  
 

9,067.50465.000

0.00

465.000

CY  

19.50000

0690 *Structure Backfill (Class 1) 543.000

0.000

206-00100  
 

19,819.50543.000

0.00

543.000

CY  

36.50000

0695 Structure Backfill (Class 2) 89.000

0.000

206-00200  
 

4,205.2589.000

0.00

89.000

CY  

47.25000

0700 Waterstop (6 Inch) 31.000

0.000

518-00106  
 

186.0031.000

0.00

31.000

LF  

6.00000
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CAT NO0300 STRUCTURE E-17-DN 

0705 Concrete Class D (Wall) 171.000

0.000

601-03050  
 

117,135.00171.000

0.00

171.000

CY  

685.00000

0710 *Reinforcing Steel 10,619.000

0.000

602-00000  
 

9,026.1510,619.000

0.00

10,619.000

LB  

0.85000

0715 *Reinforcing Steel (Epoxy Coated) 8,210.000

0.000

602-00020  
 

8,620.508,210.000

0.00

8,210.000

LB  

1.05000

0720 *Fence Chain Link (Special) (36 Inch) 0.000

381.000

607-53137  
 

7,048.50381.000

7,048.50

381.000

LF  

18.50000

CAT 175,108.407,048.50175,108.40CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Office (Class 2) 0.400

0.200

620-00002  
 

31,200.000.600

10,400.00

1.000

EACH

52,000.00000

0730 Field Laboratory (Class 2) 0.200

0.200

620-00012  
 

18,800.000.400

9,400.00

1.000

EACH

47,000.00000

0735 Sanitary Facility 1.000

0.000

620-00020  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

CAT 51,250.0019,800.00100,250.00CURRENT AMT0400 $ $ $

$ 1,177,929.87434,415.24$1,796,657.70$CURRENT AMTPROJECT TOTAL


